

SPRINT TIMELINE

Project execution from scope lock to production-ready system

Execution history aligned with IDS Sujet 3

DISCOVERY → DESIGN → DELIVERY

SPRINT 1 — Scope & PRD

- 2 alignment meetings to lock project scope
- Scope anchored on IDS "Sujet 3".
- Team discussed requirements one by one.
- Output: consolidated PRD and delivery plan

SPRINT 2 — Discovery & Infra

- Yassir + Brahim built RH ambiguity survey for "metier secret" requirements.
- Otman created branding, name "Rise Hire" and full brand book for frontend.
- Mohamed designed backend architecture and prepared infrastructure.

SPRINT 3 — Build & Validation

- Chaimae stress-tested extraction prompts.
- Mohamed implemented scoring design from GUIDE_MOHAMED_SCORING_DESIGN.m
- Yassir built full backend + integrations.
- Brahim refined extraction/scoring notebooks
- Otman built frontend implementation.

Outcome: A complete AI recruitment system ready for final frontend connection and delivery.