

Sprint History - Program Overview

Program Context

Rise Hire evolved across three execution sprints to move from scope definition to production-ready backend + integration-ready frontend pathway.

Timeline Overview

Sprint 1: Scope lock around IDS Sujet 3 and PRD build.
Sprint 2: Domain discovery (RH ambiguity survey), branding, architecture baseline.
Sprint 3: Prompt stress tests, scoring design implementation, backend build, notebook refinement, and frontend implementation.

This document tracks ownership, outputs, and handoff dependencies.

Sprint 1 - Scope Lock and PRD

Sprint 1 Narrative

- Two alignment meetings to lock project scope.
- Scope anchored on IDS Incubateur Digital Solidaire Sujet 3.
- Requirement-by-requirement discussion across the team.
- Output: consolidated PRD and role clarity.

Decision Log

- Accepted: focus on extraction + scoring + ranking core.
- Deferred: non-essential ATS features.
- Quality condition: transparent scoring rationale mandatory.
- Delivery condition: backend/API must be stable before final frontend push.

Sprint 1 result: scope certainty and execution baseline.

Sprint 2 - Discovery and Infra Prep

- Sprint 2: Discovery and Foundations
- Yassir and Brahim built a targeted survey/form for RH ambiguity mapping.
 - Focus: clarify "metier secret" and hidden requirement patterns.
 - Survey outputs informed extraction schema and scoring input logic.

Parallel Streams
Branding stream (Otman): name "Rise Hire" and brand book direction.
Architecture stream (Mohamed): backend architecture and infra prep.
Outcome: discovery intelligence + technical baseline ready for full build.

Sprint 2 result: validated problem model and execution-ready foundations.

Sprint 3 - Build and Validation

Sprint 3: Build and Validation

- Chaimae stress-tested extraction prompts and boundary behavior.
- Mohamed executed scoring design references from GUIDE_MOHAMED_SCORING_DESIGN.
- Yassir built the backend and integrations.
- Brahim refined extraction/scoring notebooks.
- Otman built frontend implementation.

Validation Outcomes

- Prompt robustness improved through limit tests.
- Scoring rationale formalized and aligned with project goals.
- Backend became deployment-ready with stable API contract.
- Frontend moved into final integration phase.

Sprint 3 result: full system implementation with final polish remaining.

Cross-Team Dependencies

Cross-Team Dependency Map

Product & Scope
→ drives
Survey + Requirement Modeling (Yassir, Brahim)
→ informs
Extraction + Prompt Design (Brahim, Chaimae)
→ feeds
Scoring Model Design (Mohamed)
→ implemented in
Backend Services and API (Yassir)
→ consumed by
Frontend UX and Brand Experience (Otman)
→ supports
Recruiter Decision Workflow

- Critical integration dependencies
- API field naming consistency
 - Session async lifecycle handling on UI
 - Score breakdown and threshold rendering
 - CSV export compatibility

Dependency insight: architecture and product decisions must stay synchronized.

Outcomes, Lessons, and Handoff

Program Outcomes

- End-to-end backend workflow is complete.
- API documentation is structured for frontend integration.
- Scoring and extraction logic were iteratively validated.
- Team responsibilities converged into delivery-ready artifacts.

Final Handoff Checklist

- 1) Frontend wiring to stable API routes
- 2) Error-state and polling UX hardening
- 3) Final visual/reporting package review
- 4) Demo readiness run-through
- 5) Post-demo optimization backlog

Lessons Learned

- Early scope clarity reduced downstream rework.
- Prompt and scoring validation before full integration was high leverage.
- Clear API contracts accelerated frontend alignment.

Handoff status: ready for final frontend completion and presentation delivery.